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Community Coordination Committee

Meeting Summary
State Street, 2000 South to 10600 South

To: Attendees Date: August 14, 2007
CCC Members

From: State Street Project Team CC: File

Project: State Street, 9000 South to 10600 South Meeting Location: Sandy City Hall
Sandy, UT

Subject: CCC Meeting #14 Summary

The following summary is the writer’s interpretatiof the meeting discussion. If there are anyrdjzancies
or items that need clarification or correction,ggde notify Crystal Garstang.

CCC Meeting #14 was held at Sandy City Hall on Bags August 14, 2007 from 8:00 am to 9:00 am. The
following individuals were in attendance:*

Attendees:
* Troy Apolonio, Chick-fil-A * Mark Parry, UDOT Region 2 Project Manager

* Wallace Bowler, Community Coordinator
= Jon Daich, South Towne Expo Center

* Nick Duerksen, Sandy City

= Janny Herron, America First Credit Union
* Eric Wells, BD Medical

* Joe Woolley, Western Quality Concrete

Evelyn Tuddenham, UDOT Region 2 Public
Involvement Coordinator

Carlye Sommers, Public Involvement
(Lochner)

Crystal Garstang, Public Involvement
(Lochner)

* Marwan Farah, UDOT Region 2 Resident
Engineer
*All attendees may not be accounted for. If youevat the meeting, but your name is not on thegisase contact Crystal Garstang.

I. Welcome/Introductions

Il. Update on Other Projects in the Area
. Updates on other projects in the area as follows:

I-15 Lane Addition under 10600 South: The lane addition project is substantially complete
Seeding activities will take place in Septembemiet the temperature requirements for the seed
mix. Minor traffic impacts may be necessary to ptete this work.
State Street TRAX Bridge: The work is ongoing on the new bridge structurée project will
construct a second TRAX line, replace the existindge, improve the drainage and grade of State
Street, and widen State Street. The project wilubderway through early 2009. For more
information regarding this project visittp://www.udot.utah.gov/TRAXBridge/, call (801) 673-0774 or
email traxbridge @comcast.net.
REAL Stadium: Crews have are placing concrete for the seatingtstres. The project is on
schedule and no impacts to the State Street prajecnticipated.
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Sandy City Projects: Many hotel and office building projects are undeywaSandy City. New
retail pad locations are under construction at D080uth.
Upcoming Projects in the Area: Projects that are planned for the area beginnirepas as next
spring include:
« 700 East, Phase II: This project will continue the previous 700 Eaisiject and will
reconstruct the roadway and add capacity. Theeprag anticipated to begin in early
20009.
1300 East Corridor, Creek Road to Draper: This project is currently in design and
will resurface the pavement, add medians, walld,siewalk improvements. The
anticipated construction start date is Spring 2088t more information regarding
this project, please visit the project websitewatvw.udot.utah.gov/1300easr call
(801) 904-4075.
Minuteman Drive and 12300 South Right Turn Pocket: Crews will begin work on
an additional right turn lane from westbound 123@Qith to northbound Minuteman
Drive. The project is anticipated to be compléis fall.

Ill. Public Involvement Activities
= The project team has been answering phone calls)seand attending stakeholder meetings as
necessary.
Phone calls regarding loss of phone service hage bede to UDOT and the project team.
Crews have been having difficulty with hitting uardified utility lines in the construction area,
however, no major loss of services have resuliaoh fihis. Should stakeholders experience a loss
of phone service, they should contact the phonecgeprovider to solve the issue.

IV. Construction Activities

Current construction activities include:

= Final pavement is complete over approximately 2/e roadway between 9000 South and 9400
South. Crews will be working to finish the resttibé paving on the west side in the coming weeks.

» Roadway excavation will be underway between thetsdawne Expo and 10000 South. Asphalt
paving is anticipated to be complete in six to seweeks.

= Sidewalk construction is underway throughout thegemt.

= Roadway widening and curb and gutter placememdgway at the south end of the project.

= Rotomill and overlay between 10000 South and 1G&&@h will begin in early September, following
the Labor Day Holiday. This construction is exgelcto last approximately four to five weeks. Sandy
City has requested additional pavement rotomill anetlay on the east and west side of the State
Street and 10600 South intersection. The work@30Q@ South will most likely take place at night.

V. Incentive
= The CCC members voted on the incentive. The akiétagain in October and will take place every
other month after October through the end of tlogegt.

VI. Next Meeting
= The next meeting will be held on September 11;@@ &m in the Multi-Purpose Room on the third
floor of the Sandy City Offices at 10000 South @amtal Parkway.
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